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Washington State
Department of Transportation

Field Note Record

100% - 98% = 2%

OK TO PAY $110.00

Amount= $5,500.00 x 2% = $110.00

Contract No. |Station Mile/Line: C/s
008127 Project Limits 1-90 WB MP 58.5
Staked by Date Work Started Date Work Completed Date
NA 6/3/2019 10/23/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 11/5/19
10/24/2019 11/4/2019
ITS -VMS 1
Bid Item # 275

Previous Estimate for Wire / Test / Terminate was at 98%. Work is completed, bringing this payment to 100%.

All materials were incorporated in previous pay notes.

See attached Lump Sum Breakdown Spread Sheet.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0275 ITS - VMS 1 1 11/5/2019 L.S.  $110.00 7487 EK 11/13/19 96
Attachments
1C Lump Sum

Breakdowns thru Est
95.xlsx

Microsoft Excel
Worksheet

480 KB

DOT Form IP 422-635ER EF
Revised 4/2009






